APPLICATION AND CERTIFICATE FOR PAYMENT

TO (OWNER): PROJECT:
Thompsonville Fire Department
11 Pearl Street
Enfield, CT 06082-3501

FROM (CONTRACTORY:
Enfield Builders, Inc
1654 King Street / PO Box 1201

Enfield, CT 06083
CONTRACT FOR: CM Services

Enfield, CT
VIA (ARCHITECT):

P.O. Box 558

Thompsonville Fire House
35 North main Street

Pacheco Ross Architects P.C.
72 Voorheesville Ave

Voorheesville, NY 12186

AIA DOCUMENT G702 (instructions on reverse side) PAGE ONE OF TWO PAC
APPLICATION NO: 5 Distribution to:
[Jowner
PERIOD TO: 8/3112014  [{arcHiTecT
[ JcontrACTOR
ARCHITECT'S [
PROJECT NO:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for Payment, as shown below, in conneclion with the Contract.
Continuation Sheet, AlA Document G703, is attached.

CHANGE ORDER SUMMARY
Change Orders approved in ADDITIONS DEDUCTIONS 1. ORIGINAL CONTRACT SUM ..o e eossas e $ 3,100,000.00
previous months by Owner 2. Net change by Change Orders $14,485.09
TOTAL 3. CONTRACT SUM TO DATE {Line 1+ 2}......ccevvmen.en.. [ 3,114,485.09
Approved Lhls Month 4. TOTAL COMPLETED & STORED TO DATE 3 1,283,482.80
Number |Date Approved {Column G on G703}
1 2783.9 5. RETAINAGE:
2 8250.54 a. __ 5 % of Completed Work 64,174.18
3 136.5 {Column D + E on G703)
4 33145 b. 5 % of Stored Material $ -
{Column F on G703)
Total Retainage {Line 5a + 5b or
TOTALS 14485.44 0 0 Totalin Column [ of GT03)....ccuiiiiiiissieesiesst e e erene s $ 64,174.18
Net change by Changa Orders 0 6, TOTAL EARNED LESS RETAINAGE $ 1,219,308.62
The undersigned Contractor cerlifies that to the best of the Contractor's knowledge, (Line 4 less Line 5 Tolal)
information and belief the Work covered by this Application fer Paymenl has been 7. LESS PREVIOUS CERTIFICATES FOR $
completed in accordance with the Conlract Documents, that all amounts have been PAYMENT (Line 6 from prior Certificale).................cccccoceernun, $883.072.11
paid by the Contractor for Work for which previous Cerlificates for Payment were 8. CURRENT PAYMENT DUE.. ..ottt % 336,236.51
issued and payments received from the Owner, and that current payment shown 9. BALANGCE TO FINISH, PLUS RETAINAGE.........cooooiininnncne. $1,895,176.47
herein is now due. {Line 3 less Line 8)
Staleof:  Conneclicut Counlyof:  Hartlord
CONTRACTOR: John R. Petronella President Subscnbed orn to befor ethi 2nd day of September, 2014
% Notary Pubh gﬂ LS &M
My Commission explres May 2018
By: / Date: 9/2/2014
ARC F'I ITECT‘S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED......civeteemieeeeceeeveee e eeeseseesess e ces e $ 336,236.51
In accordance with the Conlract Documents, based on the on-site observations and the (Attach explanation if amount cerlified differs from the amaount applled for.)
dala comnprising the above application, the Architect certifies to the Owner that to the ARCHITECT:

best of the Architect's knowledge, information and belief lhe Work has progressed as
indicated, the quality of the Werk is In accordance with the Contract Docurments, and
the Contractor is enlilled to paymenl of the AMOUNT CERTIFIED,

oy )/ )d Cg\‘r———\ v __9/3 /204

This Certilicate is ngln ollab1e The AMOUNT CBRTIFIED is payable only lo the Conu’aclor
named herein. Issuance payment and acceptance of payment are wilhout prejudice to
any righls of Lhe Owner or Contractor under this Conlract.

AlA DOCUMENT G702 APPLICATION AND CERTIFICATE FOR PAYMENT MAY 1983 EDITION AIA ¢y 1983

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006

G702-1983




REQUEST FOR PAYMENT DETAIL

Project: 14009 / Thompsonville Fire Station Invoice: 1400908312014 Draw: 5 Period Ending Date: 8/31/2014 Delail Page 2 of 13 Pages
llern 1D Description Total Previously Waork Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Dale Finish
_ Period
0001 DIVISION 1- GENERAL CONIL
0002
0003 Mobilizaton 20,000.00 20,000.00 20,000.00 100.00 1,000.00
0004 Payment & Performance Bonc 28,330.00 28,330.00 28,330.00 100.00 1,416.50
0005 Superintendent 112,000.00 42,700.00 11,550.00 54,250.00 48.44 57,750.00 2,712.50
0006 Temporary Utilities 10,000.00 3,939.00 1,010.00 4,949.00 49.49 5,051.00 247 45
0007 Utility Fees-EBI Allowances 5,000.00 4,081.12 4,081.12 8162 918.88 204.06
0008 Safety/Temporary Protection 5,000.00 1,880.00 520.00 2,400.00 48.00 2,600.00 120.00
0009 Field Office/Equip/Supplies 5,000.00 1,944.00 500.00 2,444.00 48.88 2,556.00 122.20
0010 Dumpsters-General Debris 15,000.00 4,900.00 1,000.00 5,900.00 39.33 9,100.00 295.00
0011 On-Going Clean-Up 6,000.00 1,428.00 1,428.00 23.80 4,572.00 71.40
0012 Final Clean up- Subcontractor 6,000.00 6,000.00
0013 Project Closeout 93,000.00 93,000.00
0014
0015 DIVISION 2 - SITEWORK
Q016
0017 Earihwrok/Sitework
0018 Mobilization/Demabilization 2,100.00 2,100.00 2,100.00 100.00 105.00
0019 Silt & Erosion Control {L) 1,550.00 1,100.00 1,100.00 70.97 450.00 55.00
0020 Silt & Erosion Control (M) 500.00 500.00
0021 Recompact Interior of Foundlr 5,000.00 4,700.00 300.00 5,000.00 100.00 250.00
0022 Gravel for Building {L) 9,000.00 6,400.00 2,600.00 9,000.00 100.00 450.00
0023 Gravel for Building (M) 10,000.00 6,800.00 3,200.00 10,000.00 100.00 500.00
0024 Excavate/Backfill for Plumbing 5,000.00 3,500.00 1,500.00 5,000.00 100.00 250.00
0025 Excavate/Backfill for Electric 3,500.00 800.00 800.00 22.86 2,700.00 40.00
0026 Transformer Pad 1,100.00 1,100.00
0027 Precast Light Pole Bases 1,300.00 1,300.00
0028 Sewer System (L) 4,300.00 3,225.00 1,075.00 4,300.00 100.00 215.00
0029 Sewer System (M) 6,700.00 6,700.00 6,700.00 100.00 335.00
0030 Storm System (L) 25,000.00 5,000.00 5,000.00 10,000.00 40.00 15,000.00 500.00
0031 Storm System (M) 23,500.00 21,150.00 21,150.00 90.00 2,350.00 1,057.50
0032 Water System (L) 6,400.00 960.00 960.00 15.00 5,440.00 48.00
0033 Water System (M) 12,900.00 12,900.00 12,900.00 100.00 645.00




REQUEST FOR PAYMENT DETAIL

Project: 14009 / Thampsonville Fire Station Invoice: 1400908312014 Draw: 5 Period Ending Date: 8/31/2014 Detail Page 3 of 13 Pages
tem 1D Description Total Previously Work Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
_ Period
0034 Gravel Concrete Walks/Pads ( 1,600.00 1,600.00
0035 Gravel Concrele Walks/Pads ( 1,800.00 1,800.00
0036 Gravel for Asphalt Areas (1) 15,750.00 15,750.00
0037 Gravel for Asphalt Areas (M) 24,150.00 24,150.00
0038 Asphalt Paving {L) 26,600.00 26,600.00
0038 Asphalt Paving (M) 40,950.00 40,950.00
0040 Pre-Cast Concrete Curbing (L 3,100.00 3,100.00
0041 Pre-Cast Concrete Curbing (M 3,800.00 3,800.00
0042 Asphalt Berm 2,900.00 2,900.00
0043 Granite Curbing 1,300.00 1,300.00
0044 Topsoil and Rough Grade (L) 2,600.00 2,600.00
0045 Topsoil & Rough Grade (M) 1,575.00 1,575.00
0046
0047 Fencing
0048 Trash Conlainer Area 3,450.00 3,450.00
0049 Stockade Vinyl Fencing 2,750.00 2.750.00
0050 Decorative Vinyl Fencing 2,550.00 2,550.00
0051 Pavers 5,800.00 5,800.00
0052 Landscaping
0053 Plantings 11,200.00 11,200.00
0054 Mulch 400.00 400.00
0055 Stone Mulch 2,400.00 2,400.00
0056 Seeding 1.800.00 1,800.00
0057
0058 DIVISION 3 - CONCRETE
0059
0060 Building Flatwork, {1.)
0061 Slah-on-Grade - Administraliot 10,500.00 10,500.00 10,500.00 100.00 525.00
0062 Slab-on-Grade - Apparatus Bz 18,500.00 9,250.00 9,250.00 50.00 9,2560.00 462.50
0063 Siab-on-Deck - Apparatus Bay 3,000.00 3,000.00
0064 Tower Slairs 2,700.00 2,700.00
0065 Site Concrete (L) 11,500.00 11,500.00
0066 Concrete Ready-Mix (M) 45,000.00 7,755.00 7,755.00 17.23 37,245.00 387.75




REQUEST FOR PAYMENT DETAIL

Project: 14009 / Thompsonville Fire Station Invoice: 1400908312014 Draw: 5 Period Ending Dale: 8/31/2014 Delail Page 4 of 13 Pages
Item ID Description Total Previously Work Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Dale Finish
Period
0067 Concrete Sundries (M} 24,000.00 21,600.00 21,600.00 90.00 2,400.00 1,080.00
0068
0069 DIVISION 4 - MASONRY
0070
0071 Masonry
0072 Submittals 2,600.00 2,600.00 2,600.00 100.00 130.00
0073 Rebar (M) 12,500.00 12,500.00 12,500.00 100.00 625.00
0074 Block Back Up & Access M - , 20,000.00 20,000.00 20,000.00 100.00 1,000.00
0075 Block Back Up & AccessL- A 21,700.00 21,700.00 21,700.00 100.00 1,085.00
0076 Cavity Wall (M) - Appara. Bay 7,500.00 5,250.00 2,250.00 7.500.00 100.00 375.00
0077 Cavity Wall (L) - Appara Bay 2,400.00 500.00 500.00 20.83 1,900.00 25.00
0078 Veneer (M) - Apparatus Bay 12,500.00 12,500.00 12,500.00 100.00 625.00
0079 Veneer (L) Apparalus Bay 23,000.00 5,000.00 5,000.00 21.74 18,000.00 250.00
0080 Block Backup Access. L Towsi 16,500.00 16,500.00 16,500.00 100.00 825.00
0081 Block Backup Access. M Towe 17,600.00 17,600.00 17,600.00 100.00 880.00
0082 Cavity Wall (M) - Tower 7,700.00 5,590.00 2,110.00 7,700.00 100.00 385.00
0083 Cavity Wall (L) - Tower 3,500.00 525.00 2,975.00 3,500.00 100.00 175.00
0084 Veneer (M) - Tower 8,900.00 8,900.00 8,900.00 100.00 445.00
0085 Veneer (L) - Tower 19,000.00 2,850.00 16,150.00 19,000.00 100.00 950.00
0086 Cavity Wall (M) Administration 6,700.00 4,680.00 2,010.00 6,700.00 100.00 335.00
0087 Cavity Wall {L}-Administration 2,500.00 2,500.00
0088 Veneer (M}-Administration 13,300.00 7,980.00 2,500.00 10,480.00 78.80 2.820.00 524.00
0089 Veneer (L)-Administration 23,300.00 23,300.00
0080 Block Walls & Access (M) Inte 26,700.00 26,700.00 26,700.00 100.00 1,335.00
0081 Block Walls & Access (L) Inter 27,500.00 15,000.00 15,000.00 54,55 12,500.00 750.00
0092 Lifts / Equipment 6,700.00 5,000.00 500.00 5,500.00 82.09 1,200.00 275.00
0083 Pre-Cast Bollards (M) 2,650.00 2,650.00
0094
0095 DIVISION 5 - STEEL
00986
0097 Structural & Misc. Steel
0098 Detailing 26,250.00 26,250.00 26,250.00 100.00 1,312.50
0099 Embeds & Lintels (M) 15,750.00 15,750.00 15,750.00 100.00 787.50




REQUEST FOR PAYMENT DETAIL

Project: 14008 / Thompsonville Fire Station Invoice: 1400908312014 Draw: 5 Pertodt Ending Date: 8/31/2014 Delail Page 5 of 13 Pages
ftem ID Description Total Previously Work Presently Completed % Balance Relainage
Coniract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0100 Mezzanine Framing (M) 14,700.00 14,700.60 14,700.00 100.00 735.00
0101 Mezzanine Framing (L} 12,600.00 12,600.00
0102 Roof Framing (M) 33,600.00 33,600.00 33,600.00 100.00 1,680.00
0103 Roof Framing (L) 22,050.00 22 050.00 22,050.00 100.00 1,102.50
0104 Tower Framing (M) 16,800.00 16,800.00 16,800.00 100.00 840.00
0105 Tower Framing (L) 15,750.00 15,750.00 15,750.00 100.00 78750
0106 Decking (M) 18,900.00 18,900.00 18,900.00 100.00 945.00
0107 Stairs & Railings (M) 24,150.00 24,150.00
0108 Stairs & Railings (L) 14,700.00 14,700.00
0109 FRP & Alum. Grating (M) 6,300.00 6,300.00
0110 Aluminum Ladder (L) 1,050.00 1,050.00
0111 Aluminum Ladder (L} 1,050.00 1,050.00
0112 Metal Fabrications (M) 10,500.00 2,625.00 2,625.00 25,00 7.875.00 131.25
0113 Metal Fabrications (L) 6,300.00 1,700.00 1,700.00 25.00 5,100.00 85.00
0114
0115 DIVISION 6 - WOOD AND PL/
0116
0117 Finish Carpentry
0118 Finish Carp-Windows (L) 2,400.00 2,400.00
0119 Finish Carp-HM Frmes Mason 1,500.00 1,000.00 1,000.00 66.67 500.00 50.00
0120 Finish Carp-Leaves/ Hdwe (L} 11,700.00 11,700.00
0121 Finsih Carp. - Access Door (L) 150.00 150.00
0122 Finish Carp - Louvers (1) 1.000.00 1,000.00
0123 Finish Carp-FP Specialties (L) 200.00 200.00
0124 Finish Carp-Ext, Shutters (L) 750.00 750.00
0125 Finish Carp-Toilef Access. (L) 2.800.00 2,800.00
0126 Finish Carp-Retract. Stair (L} 300.00 300.00
0127
0128 Miliwork
0129 Shop Drawings 2,500.00 2,500.00
0130 Delivery & Install 8,200.00 8,200.00
0131 101Apparatus Bay (M) 1,500.00 1,500.00
0132 103A Storage Shelving (M) 2,600.00 2,600.00




REQUEST FOR PAYMENT DETAIL

0165

Project: 14009/ Thompsonville Fire Station Invaice: 1400908312014 Draw: 5 Period Ending Date: 8/31/2014 Detail Page 6 of 13 Pages
ltem ID Description Total Previously Work Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Waork This Materials To Date Finish
Period
0133 108 Watch Room 900.00 900.00
0134 112 Exercise Room 165.00 165.00
0135 113 Restroom Counter 400.00 400.00
0136 113A Restroom Shelving 550.00 550.00
0137 114 Restroom Counier 400.00 400.00
0138 114A Restroom Shelving 150.00 150.00
0139 115 Training 1,200.00 1,200.00
0140 119 Restroom Counter 400.00 400.00
0141 119A Restroom Shelving 400.00 400.00
0142 121 Work Room 2,100.00 2,100.00
0143 125 Fire Marshall Office 300.00 300.00
0144 130 Bunk Room 210.00 210.00
0145 131 Bunk Room 210.00 210.00
0146 133 Lockers Bench 1,400.00 1,400.00
0147 134 Kitchen 7,900.00 7.900.00
0148 Detail 9/A5.2 1,300.00 1,300.00
0149 Detail 10/A5.2 1,500.00 1,500.00
0150 Closet Rods 150.00 150.00
0151
0152 DIVISION 7-THERMAL & MO
0153
0154 Air Vapor Barrier
0155 ABBA Inspection 3,400.00 3,400.00 3,400.00 100.00 170.00
0156 AV Barrier (M) 5,800.00 290.00 5,510.00 5,800.00 100.00 290.00
0157 A/V Barrier (L} 31,500.00 1,575.00 29,925.00 31,500.00 100.00 1,575.00
0158
0159 Roofing & Sheetmetal
0160 Submittals 1,500.00 750.00 750.00 50.00 750.00 37.50
0161 Mobilizalion 3,500.00 3,500.00 3,500.00 100.00 175.00
0162 Shingles 92,300.00 10,000.00 10,000.00 10.83 82,300.00 500.00
0163 Gutters/Downspouts 7.000.00 7,000.00
0164 Soffits/Fascias/Rakes 37,000.00 37,000.00




REQUEST FOR PAYMENT DETAIL

0195
(196 DIVISION 9 - FINISHES
o197
0198 Gypsum Board Systems

Project: 14009/ Thompsonville Fire Station Invoice: 1400908312014 Draw: 5 Period Ending Date: 8/31/2014 Lelail Page 7 of 13 Pages
ltem ID Description Total Previously Wark Presently Complsted % Balance Relainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0166 Firastopping 525.00 525.00
0167
0168 Sealants
0169 Louvers/HM Doors/OH Doors 3,300.00 3,300.00
0170 Masocnry Conlral Joinis & Colu 3,500.00 3,500.00
0171 Exterior & Interior Windows 2,800.60 2,900.00
0172 Exterior Soffits & Penetration 4,400.00 4,400.00
0173 Concrete Floor Joints 5,000.00 5,000.00
0174 Plumbing Fixiures 350.00 350.00
0175
0176 DIVISION 8 - DOORS AND W
0177
0178 Doors/FramesfHardware (M)
0179 Hollow Metal Frames 5,000.00 2,500.00 2,000.00 4,500.00 90.00 500.00 22500
0180 Hollow Metal Doors 9,600.00 9,600.00
0181 Wood Doors 7,700.00 7,700.00
0182 Finish Door Hardware 18,100.00 18,100.00
0183 Access Doors 500.00 500.00
0184
0185 Overhead Doors
0186 Aluminum Doors & Operators 23,700.00 23,700.00
0187 Aluminum Doors & Operators £,500.00 5,500.00
0188 Steel Doors & Operators (M) 20,000.00 20,000.00
0189 Sleel Doors & Operators (L) 5,5600.00 5,500.00
0190 Glazing - Interior 3,000.00 3,000.00
0191
0192 Aluminum Clad Windows (M)
0193 Shop Drawings / Submittals 2,500.00 2,500.00 2,500.00 100.00 125.00
0194 Aluminum Clad Windows {M) 26,500.00 26,500.00 26,500.00 100.00 1,325.00




REQUEST FOR PAYMENT DETAIL

(0331

Project: 14009 / Thompsonville Fire Station Invoice: 1400908312014 Draw: 5 Period Ending Date: 8/31/2014 Detail Page 8 of 13 Pages
ltem ID Description Total Praviously Work Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
) Period
0199 General Conditions 34,050.00 22,132.50 3,405.00 2553750 75.00 8,512.50 1,276.88
0200 Framing (M) 2(,000.00 20,000.00 20,000.00 100.00 1,000.00
0201 Framing {L) 62,200.00 37,320.00 18,660.00 55,980.00 90.00 6,220.00 2,799.00
0202 Insulation (M) 13,400.00 13,400.00
0203 Insulation (L} 26,100.00 26,100.00
0204 Drywall {M} 17,600.00 2,640.00 2,640.00 15.00 14,960.00 132.00
0205 Drywall (L) 32,100.00 4,815.00 4,815.00 15.00 27,285.00 240.75
0206 Taping (M) 1,800.00 90.00 90.00 5.00 1,710.00 4.50
0207 Taping (L) 26,900.00 26,900.00
0208 Caulking (M) 250.00 250.00
0209 Caulking (L) 525.00 525.00
0210 Metal Trusses (M) 95,000.00 95,000.00 95,000.00 100.00 4,750.00
0211 Metal Trusses (L) 80,600.00 80,600.00 80,600.00 100.00 4,030.00
0212 Decking (M) 25,000.00 25,000.00 25,000.00 100.00 1,250.00
0213 Decking (L) 31,050.00 3,105.00 27,945.00 31,050.00 100.00 1,552.50
0214 Rough Carpentecy (M) 29,800.00 29,800.00 29,800.00 100.00 1,490.00
0215 Rough Carpeniry {L} 11,400.00 5,700.00 5,700.00 50.00 5,700.00 285.00
0216
0217 Acoustical Cellings
0218 Mobilization 210.00 210.00
0219 Suspension System (L) 5,775.00 5,775.00
0220 Suspension Systemn (M) 2,625.00 2,625.00
0221 Acoustical Ceiling Tile (L) 3,150.00 3,150.00
0222 Acoustical Celling Tile (M) 5,040.00 5,040.00
0223 Linear Metal Ceilings (L) 1,050.00 1,050.00
0224 Linear Metal Ceilings (M) 945.00 945.00
0225
(226 Ceramic/Resilient/Carpet Floo
0227 Ceramic (M} 6,800.00 6,800.00
0228 Ceramic (L) 6,300.00 6,300.00
0229 Resilient (M) 5,900.00 5,900.00
0330 Resilient {L) 5,900.00 5,900.00




REQUEST FOR PAYMENT DETAIL

Project: 14009 / Thompsonville Fire Station Invoice: 1400908312014 Draw: 5 Period Ending Date: 8/31/2014 Detail Page 9 of 13 Pages
Itern 1D Descripfion Total Previously Work Presenlly Completed % Balance Relainage
Confract Completed Compleled Stored And Stored Comp To Balance
Amount ¥Work This Materials To Date Finish
‘ Period
0332 Painling
0333 Submiitals 1,200.00 1,200.00
0334 Mobilization 1,200.00 1,200.00
0335 Wall Painting 16,900.00 16,800.00
0336 Ceiling Painting 4,800.00 4,800.00
0337 Trim Painting 5,300.00 5,300.00
0338 Exterior Painling 1,900.00 1,900.00
0339 Equipment Rentals 2,400.00 2,400.00
0440 Paint Materials 7,300.00 7.,300.00
0441
0442 DIVISION 10 - SPECIALTIES
0443
0444 Signage
0445 Submiltals 1,500.00 750.00 750.00 50.00 750.00 37.50
0446 Signs (M) 2,500.00 2,500.00
0447 Signs (L) 800.00 800.00
0448 Cast Lelters (M) 1,700.00 1,700.00
0449 Cast Letters (L) 1,000.00 1,000.00
0550 Plaque 1,100.00 1,100.00
0551 Photoluminescent Path Markir 3,200.00 3,200.00
0552 Louvers (M) 3,700.00 3,700.00 3,700.00 100.00 185.00
0553 Flag Poles 4,700.00 4,700.00
0554 FE/FECs (M) 800.00 800.00
0555 Wire Mesh Partitions 2,600.00 2,600.00
0556 Exterior Shutters (M) 1,100.00 1,100.00 1,100.00 100.00 55.00
0557 Toilet Accessories (M) 5,300.00 5,300.00
0558 Manufctd. Exter. Spclts. (M) 11,200.00 11,200.00
05659
0600 DIVISION 11 - EQUIPMENT
0601
0602 Misc. Equipment Matrix 4,800.00 4,800.00
0603 Relractable Stairs 2,700.00 2,700.00
0604 Project Screens 400.00 400.00



REQUEST FOR PAYMENT DETAIL

Project: 14009 / Thompsonville Fire Stalion Invoice: 1400908312014 Oraw: 5 Period Ending Date: 8/31/2014 Detail Page 10 of 13 Pages
Item [D Description Total Previously Work Presenlly Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0605
0606 DIVISION 15 - MECHANICAL
0607
0608 Fire Protection
0609 Engineering 4,725.00 4,725.00 4,725.00 100.00 236.25
0610 Material 17,325.00 17,325.00
0611 Labor 18,900.00 18,900.00
0612 Stairwell Hose Station 6,200.00 6,200.00
0613
0614 Piumbing
0615 WastefVent Balow Grade {L) 12,600.00 12,600.00 12,600.00 100.00 630.00
0616 WastefVent Below Grade (M) 12,600.00 12,600.00 12,600.00 100.00 630.00
0617 Waste/Vent Above Grade (L) 12,600.00 12,600.00
0618 WastefVent Above Grade (M) 12,600.00 12,600.00
06192 Water Pipe Above Grade (L) 12,600.00 12,600.00
0620 Water Pipe Above Grade (M) 12,600.00 12,600.00
0621 Fixtures & Trim (L) 12,600.00 12,600.00
0622 Fixtures & Trim (M) 12,600.00 12,600.00
0623 Drainage/Fixture Specialis {L) 8,400.00 8,400.00 8,400.00 100.00 420.00
0624 Drainage/Fixture Specialts {M} 8,400.00 8,400.00 8,400.00 100.00 420.00
0625 FloorTrench Drains/CO (L) 8,400.00 8,400.00 8,400.00 100.00 420.00
0626 Floor(Trench Drains/CO (M) 8,400.00 8,400.00 8.,400.00 100.00 420.00
0627 insulation/Firestopping (L) 5,250.00 5,250.00
0628 Insulation/Firestopping (M) 5,250.00 5,250.00
0629 Air Pipe/Compressor (L) 10,5600.00 10,500.00
0630 Air Pipe/Compressor (M} 10,500.00 10,500.00
0631 Gas Pipe (L) 4,200.00 4,200.00
0632 Gas Pipe (M) 4,200.60 4,200.00
0633 Water Healber/Trim (L) 6,300.00 6,300.00
0634 Water Heater/Trim (M) 6,300.00 6,300.00
0635 Tesling 3,150.00 400.00 230.00 630.00 20.00 2,620.00 31.50
0636 General Condlions 21,000.00 2,200.00 4,100.00 6,300.00 30.00 14,700.00 315.00
0637 Job Start Up 3,180.00 3,150.00 3,150.00 100.00 157.50




REQUEST FOR PAYMENT DETAIL

Froject: 14009/ Thompsonwville Fire Station Invoice: 1400908312014 Draw: 5 Periocd Ending Date; 8/31/2014 Detail Page 11 of 13 Pages
ltem 1D Description Total Previously Work Presenlly Completed o, Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Fintsh
Period
0638 Submiltals 2,625.00 2,625.00 2,625.00 100.00 131.25
0639
0640 HVAC
0641 Submittals 3,150.00 2,205.00 2,205.00 70.00 945.00 110.27
0642 Shop Drawings 3.150.00 1,575.00 1,575.00 50.00 1.575.00 78.75
0643 Mobilization 2,625.00 1,312.50 1,312.50  50.00 1,312.50 65.63
0644 VRF System (M) 39,100.00 19,550.00 19,560.00 50.00 19,550.00 977.50
0845 VRF System {L) 10,500.00 10,500.00
0646 Refrigerant Piping (M) 3,150.00 3,150.00
0647 Refrigerant Piping (L) 5,260.00 5,250.00
0648 Boilers {M) 8,925.00 8,925.00
0649 Boilers (L) 3,150.00 3,150.00
0650 Pumps (M) 4,200.00 4,200.00
0651 Pumps (L) 2,625.00 2,625.00
0652 Boiler Accessories (M) 5,250.00 5,250.00
0653 Boiler Accessories (L) 5,250.00 5,250.00
0654 Hydronic Piping (M) 26,250.00 26,250.00 26,250.00 100.00 1,312.50
0655 Hydronic Piping (L) 36,750.00 7.350.00 7,350.00 20.00 29,400.00 367.50
0656 Rough Radiant Piping (M) 10,500.00 10,500.00
0657 Rough Radiant Piping {L) 10,500.00 10,500.00
0658 Radiant Manifolds (M} 3,150.00 3,150.00
0659 Radiant Manifolds (L) 3,150.00 3,150.00
0660 EFs (M) 6,000.00 1,500.00 1,600.00 25.00 4,500.00 75.00
0661 EFs{L) 4,200.00 1,050.00 1,050.00 25.00 3,150.00 52.50
0662 Kitchen Hood & Ansul (M) 5,460.00 5,460.00
0663 Kitchen Hood & Ansul (L) 4,200.00 4,200.00
0664 MU Air (M) 6,850.00 6,850.00
0665 MU Air (L) 1,050.00 1,050.00
0666 Flues (M) 2,100.00 2,100.00
0667 Flues (L) 2,100.00 2,100.00
0668 Insulation 10,500.00 10,500.00
0669 Air Balance 5,250.00 5,250.00
0670 Ductwork (M) 31,500.00 31,500.00
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Conlract Compileted Completed Stored And Stored Comp To Balance
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0671 Ductwork (L) 39,900.00 39,900.00
0672 Registers (M) 2,100.00 2,100.00
0673 Registers (L) 3,150.00 3,150.00
0674 Eleclric Heaters (M) 330.00 330.00
0875 Electric Heaters (L) 525.00 525.00
0676 Kitchen Black {ron (M) 5,250.00 5,250.00
0677 Kitchen Black Iron (L) 3,150.00 3,150.00
0678 Confrols 42,000.00 42,000.00
0679
0680 Electrical
0681 Mohilization 2,200.00 2,200.00 2,200.00 100.00 110.00
0682 Service (L) 13,800.00 4,278.00 4,278.00 31,00 9,522.00 213.90
0683 Service (M) 14,800.00 4,619.00 4,619.00 31.00 10,281.00 230.95
0684 Site Efectrical (L} 13,400.00 2,010.00 2,010.00 15.00 11,320.00 100.50
(685 Site Electrical (M) 8,400.00 1,260.00 1,260.00 15.00 7,140.00 63.00
0686 Riough Wiring (L) 27,150.00 2,700.00 2,700.00 9.94 24,450.00 135.00
0687 Rough Wiring (M) 11,550.00 1,100.00 1,210.00 2,310.00 20.00 9,240.00 115.50
0688 Fire Alarm (L) 9,450.00 9,450.00
0689 Fire Alarm (M) 5,500.00 5,500.00
0690 Lighting (L) 13,400.00 13,400.00
0691 Lighting (M) 92,400.00 2,772.00 2,772.00 3.00 89,628.00 138.60
0692 Mechanical Power (L) 8,400.00 8,400.00
0693 Mechanical Power (M) 6,300.00 6,300.00
0694 CO#1 - EBIPCO #1 5,813.90 2,500.00 2,500.00 43.00 3,313.90 125.00
0695 CO#1 - EBIPCO #2 -3,030.00 -3,030.00 -3,030.00 100.00 -151.50
0696 CO #2 - EB| PCO #3REV 8,250.54 412.53 412.53 5.00 7,838.01 20.63
0697 CO#3 - EBI PCO #M4REV 136.50 136.50
0698 CO #4 - EBI PCO #86 3,314.15 3,314.15 3,314.15 100.00 165.71

Totals 3,114,485.09 929,549.62 327,433.18 26,500.00 1,283,482.801 41.21 1,831,002.29 64,174.18
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ltem ID Description Total Previously Work Presently Completed % Balance Retalnage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Dale Finish

Period

CcOo CO Item and Description CO Amount

1 2,783.90

2 8,250.54

3 136.50

4 3,314.15

Total Change Order amount 14,485.09




